

Initial Project Planning Template

Date	29-06-2026
Team ID	
Project Name	Emotion Detection & Learning Support Engine
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	User Authentication	USN-1	As a user, I can register with my name, email, and password to access the application.	2	High	Sravana Bandi	25-06-2026	27-06-2026
Sprint-1	User Authentication	USN-2	As a user, I can securely log in to the application using my registered credentials.	2	High	Sravana Bandi	25-06-2026	27-06-2026
Sprint-2	Emotion Detection	USN-3	As a user, I can enter my learning problem so the system can preprocess my text.	3	High	Sravya Yadlapalli	28-06-2026	30-06-2026
Sprint-2	Emotion Detection	USN-4	As a user, I receive emotion predictions using BiLSTM and BERT with confidence scores.	5	High	Sravya Yadlapalli	28-06-2026	30-06-2026

Sprint-3	AI Learning Support	USN-5	As a user, I receive personalized learning guidance generated by Gemini AI based on my detected emotion.	5	High	Priyanka Jupudi	01-07-2026	03-07-2026
Sprint-3	Analytics & Logging	USN-6	As a user, my interactions, predictions, and AI responses are stored in CSV logs for future analysis.	3	Medium	Priyanka Jupudi	01-07-2026	03-07-2026
Sprint-4	Dashboard	USN-7	As a user, I can view emotion analysis, confidence scores, and model comparison in an interactive Streamlit dashboard.	4	High	Kilari Bhavana	04-07-2026	05-07-2026
Sprint-4	Deployment	USN-8	As an administrator, I can deploy the application on Google Cloud Run for public access.	3	Medium	Kilari Bhavana	04-07-2026	05-07-2026
Sprint-4	Testing	USN-9	As a developer, I can test and validate all modules before final project submission.	2	High	Entire Team	05-07-2026	06-07-2026