

Communication

Date	02-07-2026
Team ID	
Project Name	Emotion Detection & Learning Support Engine
Maximum Marks	1 Mark

Communication Plan:

Effective communication is essential for a successful project demonstration. This document outlines the communication strategy used within the team and with stakeholders throughout the project lifecycle, including how updates, issues, and feedback were managed.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	WhatsApp / Google Meet	Team Members	Discuss daily tasks, project progress, and upcoming activities.
2	Progress Update	Weekly	GitHub / Google Meet	Team Members	Review completed work, assign new tasks, and track project milestones.
3	Issue / Bug Discussion	As Needed	WhatsApp / VS Code / GitHub	Team Members	Resolve coding issues, model integration problems, and application bugs.
4	Stakeholder Review	Bi-Weekly	Google Meet	Team Members	Present project progress, receive feedback, and discuss improvements.
5	Final Demo Rehearsal	Once	Google Meet / Streamlit	Entire Team	Practice the project demonstration and verify all features before final submission.
6	Documentation Review	Once	Google Docs / GitHub	Team Members	Verify project documentation, diagrams, and reports before submission.

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken

1	Difficulty integrating the BiLSTM, BERT models, and Google Gemini API.	Conducted collaborative discussions, reviewed documentation, and resolved integration issues through testing.
2	Delays in completing assigned tasks due to coordination challenges.	Distributed responsibilities clearly among team members and monitored progress through regular meetings.
3	Errors during dependency installation and application setup.	Verified the development environment, reinstalled required libraries, and tested the application to ensure smooth execution.